
TFC Contract No. 18-056-000 
Tom Green and Company Engineers, Inc. 

Assignment No.4 
ProjectNo.18-014A-5531 

INDEFINITE DELIVERY INDEFINITE QUANTITY 
PROFESSIONAL SERVICES AGREEMENT 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
TOM GREEN AND COMPANY ENGINEERS, INC. 

TFC CONTRACT NO. 18-056-000 

ASSIGNMENT NO. 4 

THIS INDEFINITE DELIVERY INDEFINITE QUANTITY ASSIGNMENT NO. 4 
(hereinafter referred to as "Assignment No. 4" or "Assignment") is entered into by and between 
the Texas Facilities Commission, located at 1711 San Jacinto Boulevard, Austin, Texas 78701 
(hereinafter refe1Ted to as "TFC") and Tom Green and Company Engineers, Inc., located at 
3701 Executive Center Drive, Suite 258, Austin, Texas 78731 (hereinafter refetTed to as "PSP") 
(TFC and PSP are hereinafter referred to individually as a "Party" or collectively as "Parties"), to 
be subject to the terms and conditions that follow: 

DESCRIPTION OF PROJECT: The project for which PSP agrees to provide Professional 
Services is generally described as performing Retro-commissioning services for mechanical, 
electrical, and plumbing renovation and replacement work in five (5) state office buildings at the 
Health and Human Services Commission ("HHSC) and the Department of State Health Services 
("DSHS") Austin, Texas Headquarters Campuses, including: (i) Brown-Heatly Building; (ii) 
Robe1i D. Moreton Building; (iii) DSHS Records Building; (iv) DSHS Tower; and (v) DSHS 
Services Building (hereinafter referred to as the "Project"), as fmiher depicted in "Exhibit A-4," 
PSP's IDIQ Assignment No. 4 Proposal No. 119009 dated October 23, 2019, attached hereto and 
incorporated herein for all purposes and consisting of five (5) pages. 

DURATION OF ASSIGNMENT: The scope of services of this Assignment No. 4 shall be 
completed no later than August 31, 2022, unless terminated earlier as provided in Section 3 .2 of 
the Agreement. The schedule is subject to adjustments for possible time extension; however, any 
extension of time must be approved by the TFC and shall require an amendment to Assignment 
No.4. 

SPECIAL TERMS AND CONDITIONS OF ASSIGNMENT: Terms and conditions shall be 
in accordance with the Agreement, any Special Conditions, and with this Assignment No. 4. 

SUB-CONTRACTORS TO BE UTILIZED FOR PROJECT: PSP shall perform the 
services under this Assignment No. 4 with its own forces unless otherwise specified. If the scope 
of services is less than $100,000.00, a HUB Subcontracting Plan (HSP) is not required. If the 
scope of services will exceed $100,000.00, PSP shall submit an HSP for approval pursuant to 
Section 11.2 of the Agreement. 
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TFC Contract No. 18-056-000 
Tom Green and Company Engineers, Inc. 

Assignment No.4 
Project No. 18-014A-553 l 

FEE FOR BASIC SERVICES: Fee for the services set f01ih in this Assignment No. 4 shall not 
exceed the sum of One Hundred Eighty Thousand and No/100 Dollars ($180,000.00). No more 
frequently than once per month, PSP shall submit a Pay Application to TFC for services 
performed and reasonable and necessary costs and expenses incurred through the last day of the 
previous month. Any reimbursable expenses, if allowed, shall be in accordance with Section 4.6 
of the Agreement. 

IDENTIFICATION OF PSP PROJECT MANAGER AND ALL SUBCONTRACTOR: 
For this Assignment No. 4, PSP shall identify the Project Manager, PSP's employees and all 
subcontractors assigned to this project on the List of Project Manager and Subcontractors 
(hereinafter referred to as the "List"), attached hereto and incorporated herein for all purposes as 
"Exhibit B-4." 

TFC reserves the right to approve the appointment of the PSP Project Manager and to demand 
that the Project Manager, and any of PSP's employees or subcontractors, be removed and 
replaced if, in the sole opinion of TFC, their performance on this project or any other projects, is 
and/or was inadequate or their continued involvement with the Project is, will, or has become 
detrimental to the timely and successful completion of the project. 

The Project Manager and Subcontractors identified in the List shall not be replaced by PSP, nor 
shall any other subcontractors be engaged by PSP, unless prior written consent is obtained from 
TFC, which consent shall not be unreasonably withheld, conditioned, or delayed. 

[This Space Intentionally Left Blank] 
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TFC Contract No. 18-056-• 000 
Tom Green and Company Engineers, Inc. 

Assignment No.4 
ProjectNo. 18-014A-5531 

ENTIRE AGREEMENT AND MODIFICATION: The Agreement and this Assignment and 
their integrated attachment(s) constitute the entire agreement of the Paiiies and such are intended 
as a complete and exclusive statement of the promises, representations, negotiations, discussions, 
and other agreements that may have been made in connection with the subject matter hereof. 
Unless an integrated attachment to this Assignment specifically displays a mutual intent to amend 
a paiiicular part of this Assignment, general conflicts in language between any such attachment 
and this Assignment shall be construed consistently with the terms of this Assignment. Unless 
otherwise expressly authorized by the terms ofthis Assignment, no modification, renewal, extension, 
or amendment to this Assignment shall be binding upon the Parties unless the same is in writing and 
signed by the respective Parties hereto. 

This Assignment shall be effective as of the date of the last Party to sign. 

TEXAS FACILITIES COMMISSION 

By: _________ _ 

Mike Novak 

Executive Director 

Date of execution: ______ _ 

GC ljJl#--
Dir --'t:n.tL 

DED ~ 

TOM GREEN AND COMPANY ENGINEERS, 
INC. 

Cameron Labunski, P .E. 

Principal Engineer 

Date of execution: ------------
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EXHIBIT A-4 

TFC Contract No. 18-056-000 
Tom Green and Company Engineers, Inc. 

Assignment No.4 
Project No. 18-014A-5531 

PSP'S IDIQ ASSIGNMENT NO. 4 PROPOSAL NO. 119009 
DATED OCTOBER 23, 2019 
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TFC Contract No. 18-056-000 

Tom Green & Company 
EngineersJ Inc. 

Exhibit A-4 Assignment No. 4 

II 
., _____ _ 

October 23, 2019 

Kathy Panak 
Senior Project Manager 
Texas Facilities Commission 
1711 San Jacinto Blvd 
Austin, TX 78701 

PN 119009 

SUBJECT: TFC 2018 IDIQ Assignment No. 4 Department of State Health Services (DSHS): 
Proposal for MEP Engineering Services - Retro-Commissioning Services 

Dear Kathy: 

We appreciate this opportunity to present our proposal for MEP engineering services for the 
subject project. We look forward to serving you and the Owner with timely and quality services. 

As I understand the project, it consists of retro-commissioning (RCx) services requested under 
the existing IDIQ contract we have with TFC for a Deferred Maintenance project in five state office 
buildings - Brown Heatley Building (BHB), Robert D. Moreton Building (ROM), DSHS Records 
Building (OHR), DSHS Tower (DHT), and DSHS Service Building (DSHB). 

The five buildings are Health and Human Services, Department of State Health Services (DSHS) 
office buildings located at 49th and North Lamar in Austin, Texas (see attached pdf) . We 
understand the project is currently in the assessment phase. The five buildings being assessed 
are: 

1. Brown Heatly Building (BHB) - 255,000 square feet, 7 stories, built in 1989; 
2. Robert D Moreton Building (ROM) - 122,000 square feet, 7 stories, built in 1989; 
3. DSHS Records Building (OHR) - 31,000 square feet, 1 story, built in 1976; 
4. DSHS Tower (DHT) - 101,000 square feet, 8 stories, built in 1976; and 
5. DSHS Service Building (DSHB) - 40,000 square feet, 1 story, built in 1976. 

The project work is primarily repair or replacement of Air Handling Units with related mechanical 
equipment repair and or replacement. Of the five buildings currently being assessed, the project 
work will primarily be in the Brown Heatly building, with a minor amount of work in the Robert D. 
Moreton building. The basic scope addresses only MEP systems, presuming that architectural 
systems such as roofs, windows, elevators, and doors will be addressed separately by TFC or 
others. If requested, TGCE will be pleased, through colleagues with appropriate specialties, to 
include systems or components outside the traditional MEP emphasis of commissioning . 

The term commissioning (Cx) and the role of the commissioning agent (CxA) has become 
commonplace in the market roughly during the last decade. That development has been for good 
reason, as a general market decline in the true readiness of presumably completed buildings has 
been observed by many, including ourselves. This observed decline happened to coincide with 
the virtual disappearance of "start-up" crews in the MEP trades, and the emersion of increasingly 
sophisticated building systems (especially in MEP trades). The Cx process and the CxA intend to 
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TFC Contract No. 18-056-000 Exhibit A-4 Assignment No. 4 

TFC 2018 IDIQ Assignment No. 4 Department of State Health Services (DSHS): Proposal for 
MEP Engineering Services - Retro-Commissioning Services 

bridge these gaps that began perhaps three decades ago, that became apparent and problematic 
roughly two decades ago, and that began to be better addressed roughly one decade ago. 

During this entire (almost 3 decade) period, Tom Green and Company Engineers, lnc.'s (TGCE's) 
experience in commissioning activities has been extensive. Without exception, in every TGCE 
project that has been constructed over this period (over 1,000 projects), TGCE has performed 
detailed functional verifications on representative samples of MEP systems and components. In 
some projects, the verifications have been for all systems and components. This level of service 
and this resulting experience is beyond that commonly occurring in the industry. 

Through these routine, hands-on construction phase engineering services, TGCE has learned 
how commissioning processes might better integrate with the overall design and construction 
processes. Commissioning Verification (CxV) services include. 

A. Retro-Commissioning (RCx) Scope 

To better define the expected RCx scope, I offer the following outline of Retro-Commissioning 
Services. 

Professional retro-commissioning engineering services shall include, but are not limited to: 

1. Review relevant MEP construction documents in detail to understand not only 
construction, but also functional intent; 

2. Develop project specific commissioning plan; 

3. Attend meetings to coordinate with CMR; 

4. Provide commissioning specifications for incorporation into the CM R's scope of work; 

5. Conduct site visits as equipment is being installed to review; 

6. Review the test adjusting balance (TAB) reports and provide coordination with the TAB 
trades; 

7. Provide functional performance tests scripts and execute functional performance tests for 
all equipment to be commissioned; 

8. Witness and verify that the controls contractor completes control system calibration and 
point-to-point checkout for all building automation system (BAS) modifications in 
coordination with TFC controls personnel; 

9. Conduct one (1) re-test of each system, if necessary, to confirm issue resolution; 

10. Review Construction Checklists - pertinent installation/assembly instructions from 
manufacturers, equipment/components assembly/verification, pre-installation readiness, 
installation; 

11. Review Construction Testing Requirements - recommended testing of pertinent 
equipment from manufacturers, component functional tests, including periodic site reviews 
to witness tests, system functional tests, including periodic site reviews to witness tests, 
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TFC Contract No. 18-056-000 ExhibitA-4 Assignment No. 4 

TFC 2018 IDIQ Assignment No. 4 Department of State Health Services (DSHS): Proposal for 
MEP Engineering Services - Retro-Commissioning Services 

process drawings summarizing controls, sequences, points, and integrated systems 
testing, testing requirements and testing drawings in Construction Documents; 

12. Review Specified Training Requirements - for maintenance/operating personnel and for 
staff; 

13. Review pertinent (approved) submittals; 

14. Assist in creation of commissioning activities for inclusion in CMR's construction schedule; 

15. Periodically attend construction/ex meetings (expected to average one or more TGCE 
representatives weekly when appropriate due to construction activities, planned to 
coincide with periodic field observations and trades' testing); 

16. Periodically observe construction activities, assisting in completion of checklists and 
witnessing checklists or tests when appropriate in accordance with the commissioning 
specifications (expected to average one or more TGCE representatives weekly when 
appropriate due to construction activities, planned to coincide construction progress 
meetings and component tests); 

17. Field verify sample components functional tests for construction team's replication of 
installation and performance testing; 

18. Attend selected construction trades pertinent systems testing, assisting where applicable 
(expected to average one or more TGCE representatives weekly when appropriate due to 
construction activities, planned to coincide with construction progress meetings and 
periodic field observations); 

19. Perform comprehensive, component-by-component, sequence-by-sequence, integrated 
system verification (ISV) tests for MEP systems; 

20. Verify any required equipment interconnection with life safety and fire alarm systems is 
performing as appropriate; 

21. Review Systems Manual (prepared by others), describing systems operation; 

22. Maintain a master testing log and a separate master deficiency and resolution log; 

23. Provide brief periodic reports including issues, deficiencies/resolutions, and test results on 
commissioning and verification activities of all phases; 

24. Submit final report after completion of commissioning activities. 

This proposal is limited to the scope of work accomplishable inside of the proposed not-to­
exceed fee as defined by TFC. The following table of items were provided to TGCE on 
10/07/2019 as proposed design/construction scope, with some related to MEP systems 
commissioned. Items BHB-4A, 5, 6, 7, & 16 are currently included in the scope of this 
commissioning proposal, but will be adjustable to include additional items by TFC as 
allowable with any unspent fees or as an additional service with hourly efforts adjusting 
accordingly. 
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TFC Contract No. 18-056-000 Exhibit A-4 Assignment No. 4 

TFC 2018 IDIQ Assignment No. 4 Department of State Health Services (DSHS): Proposal for 
MEP Engineering Services - Retro-Commissioning Services 

1tun No, 

B. Schedule 

The currently known project schedule, as defined by TFC: 

• Design Development Phase- 7/3/2019 through 1/28/2020 
o 100% DD Package due - 9/25/2019 
o 65% CD Package due - 11/13/2019 
o 90% CD Package due - 12/20/2019 
o 100% CDs due - 1/28/2020 

• Construction Phase - February 2020 through March 2022. 
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TFC 2018 IDIQ Assignment No. 4 Department of State Health Services (DSHS): Proposal for 
MEP Engineering Services - Retro-Commissioning Services 

C. Retro-Commissioning Fee 

We have included our fees based on the information available to us at this time based on the 
TFC Project Manager's input, with the resulting in a not-to-exceed fee of $180,000 for retro­
commissioning services. 

It must be understood that the numerous unknowns and investigative nature of this project 
requires that this fee be an initial fee, potentially requiring additional fees to perform the full 
scope resulting from TFC's direction. The use of this fee for professional services will be at 
the TFC Project Manager's direction, with notification of the remaining fee to the TFC PM 
required at milestones to be determined at the start of the project (at minimum during monthly 
invoicing). 

Where work is performed on an hourly basis, the work will be billable by effort expended based 
on hourly personnel costs in each billing period, with all unused portions of the fees returned 
to TFC or available for use by TFC for other tasks. Additional scope items requested by TFC 
beyond those included in this proposal may also be accomplished inside of this fee allocation, 
to the extent that fees are available. If scope items result in significant efforts beyond the 
available fee presented in this proposal, then the fee will require supplement to allow for 
compensation related to the effort expended. 

Our normal hourly rates which apply to our services are as follows: Principal Engineer, 
$258.00 per hour; Senior Engineer, $227.00 per hour; Staff Engineer, $201.00 per hour; 
Engineer, $186.00 per hour; Senior Designer, $179.00 per hour; Staff Designer, $165.00 per 
hour; Engineer-in-training, $140.00; Designer, $133.00 per hour; Designer/Drafter, $117.00 
per hour; Technical Assistant, $110.00 per hour; Drafter, $108.00 per hour; Administration, 
$101.00 per hour; Clerical, $74.00 per hour. 

Reimbursables are not expected for this project and are not included. 

D. Acceptance 

If this proposal is acceptable to you, please provide an approval consistent with your normal 
procedures. Should there be any questions or requested changes, please contact me to go 
over them at your earliest opportunity. 

We appreciate this opportunity to be of continued service to you and the TFC, and look forward 
to a successful project! 

Sincerely, 

Cameron Labunski, P.E. 
Principal Engineer 

Texas Firm Registration No. 2929 
CL:jh 
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LIST OF PSP'S PROJECT MANAGER AND SUBCONTRACTORS 
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TFC Contract No. 18-056-000 Exhibit B-4 

LIST OF PSP PROJECT MANAGER 
AND 

SUBCONTRACTORS 

Assignment No. 4 

(Name, Company Name, Address & Contact Person (Project Manager)) 

A. PSP Project Manager: Cameron Labunski, P .E. (Name) 
Tom Green & ComQany Engineers, Inc. (Company) 
3701 Executive Center Drive, Ste. 258 (Address) 
512 .512 ·7714 (Cell#) 
CAMERONL@TGCE.COM (Email) 

B. Subcontractors: 

1. None for this assignment (Name) 
(Company) 

(Address) 
(Cell#) 
(Email) 

2. (Name) 
(Company) 

(Address) 
(Cell#) 
(Email) 

3. (Name) 
(Company) 

(Address) 
(Cell#) 
(Email) 

4. (Name) 
(Company) 

(Address) 
(Cell#) 
(Email) 

For use with all 2018 JDJQ's 
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